

Office Memorandum • UNITED STATES GOVERNMENT

TO : Assistant Director of Training (Overt)

DATE: 20 September 1951

FROM : 


SUBJECT: Weekly Progress Report - 17 - 21 September 1951

STATINTL

1. The 1953 Budget Estimate was completed Thursday, 13 September and submitted to the Budget Division, Office of the Comptroller.

2. The contract for installation of the audio-visual laboratory for language training was executed 19 September with completion scheduled for 15 November.

STATINTL



JOB NO. _____ BOX NO. _____ FILE NO. _____ DOC NO. 44 NO CHANGE
IN CLASS 1 DECLASS: _____ CLASS: _____ TS 8 C ALT. JUST 22
NEXT REV DATE 89 REV NO. 17979 REV FOR 2936 TYPE DOC. 02
NO. PGS. 1 NO. OF COPIES 1 NO. OF COMPS 1 OF 11 ORG CLASS 4
REV CLASS 4 REV COORD. _____ AUTH: HR 70-3

